Miami-Dade Water and Sewer Department (WASD)

Transparency Report
Summary of Changes

August 2019

Exhibit A — WASD Infrastructure Projects in Procurement

A. Awarded Contracts

Accelerate | ISD Project No. & Project Description Project Status and Comments
Ordinance &
No. 14-77 Commission Districts
(Yes/No)
No S-922 8/06/2019
Commission District 8 Contract Award Recommendation
(Consent Decree Project) Approved to Poole & Kent Company of
CD 1.05(2) SDWWTP -Effluent Pump Florida
Station Electrical Improvements for
Pumps 1 through 6 Pending BCC Ratification
No S-921 8/15/2019
Commission District 8 Contract Award Recommendation
SDWWTP Municipal Injection Wells Approved to Youngquist Brothers, Inc.
(SE-2) under
Injection Wells Prequalification Pool Pending BCC Ratification
No S-920 8/15/2019
Commission District 7 Contract Award Recommendation
CDWWTP Municipal Injection Wells Approved to Youngquist Brothers, Inc.
(CE-2) under
Injection Wells Prequalification Pool Pending BCC Ratification
No S-946 8/08/2019
Various Commission Districts Contract Award Recommendation
Two-Year Countywide Contract for Approved to Insituform Technologies, LLC
Rehabilitation of Sanitary Sewers by the
Cured-In-Place Pipe Lining Method with | Pending BCC Ratification
County OTR for an Add’l. Two Years on
a Yearly Basis

B. Projects Advertised — NONE




C. Status Change

Accelerate | I1SD Project No. & Project Description Project Status and Comments
Ordinance &
No. 14-77 Commission Districts
(Yes/No)
No DB18-WASD-02 Under the Cone of Silence
Commission District 7 & 8
(Consent Decree) Negotiation Meetings with Poole & Kent
South & Central District Wastewater Company of Florida
Treatment Plants Dewatering Thickening
Facilities 8/09/2019
8/15/2019
8/23/2019
8/28/2019
8/29/2019
No S-914 5/28/2019
Commission District 8 Request to Reject all Bids filed with Clerk
(Consent Decree Project) 1.11 General
Electrical Design SubStation 9, 10, 11 & | Pending BCC Approval of Rejection
12
No S-940 Under the Cone of Silence
Commission District 4
(Consent Decree Project) 7/12/2019
CD 5.9 Upgrade of Regional Pump Bids Received
Station 0301

Exhibit B — Capital Expenditures
Exhibit B shows the preliminary capital expenditures for the month of August 2019 in the amount of
$27,182,164 and the Fiscal Year-to-Date (FYTD) Expenditures in the amount of $421,697,615.

Exhibit C — Status of Consent Decree Projects

Item Consent Decree Project Title Summary of Changes

Current, Consent Decree Total Cost

See highlighted cost changes in report. Project costs are updated monthly, based on
actual expenditures. See highlighted changes.




Project Phase

No Changes

Phase % Complete

See highlighted percentage changes in report.

Project phase % complete are updated monthly
(changes highlighted), as projects progress to
completion.

Actual Compliance Date

No Changes

Remarks

CD 2.22 Pump Station 2

Termination for default of Contractor. Delay
notification sent to EPA & FDEP May 20, 2019.




